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MAYNARD  

TOWN SCHOOL BUILDING COMMITTEE  
 

MEETING MINUTES  
Meeting # 43-7 
April 28, 2011 

 
 

PRESENT NAME AFFILIATION E- MAIL 

DISTRIBUTION 

no Mark Masterson Superintendent Maynard � 

x Pete DiCicco Business Advisor Maynard � 

no Mike Sullivan Town Administrator  � 

no Laura Chesson Principal, MHS � 

x Jerry Culbert Committee � 

x Matt Briggs Committee � 

no Philip Berry School Committee  � 

x Anthony Midey Committee � 

x Ken Neuhauser Committee � 

x Chris Johnson Committee (FinCom) � 

x Bonnie Winokar Committee � 

x Ed Mullin Committee � 

no Bob Nadeau Committee (Selectman) � 

no Marie Morando Secretary  � 

Additional attendees: Pat Saitta and Chuck Adam Municipal Building Consultants and 
Brook Trivas, Tappe’ Associates, Sally Bubier BOS 
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April 28, 2011 

 
Meeting opened at 6:35 PM 
Jerry Culbert presiding; 

 
Safety – nothing new since last meeting, air quality study results at green 

meadow may take another 4 weeks 

 

Finance –  

One bill- Jerry Culbert moved approval of Tappés Invoices totaling - 

$247,500.  The motion was seconded by Ken Neuhauser; discussion: 

none, approved by all voting members 

 

Approval of minutes:  

Minutes for January 2011 – April 6, 2011 meetings were presented for 

approval.  Members had previously been sent the minutes via email to 

review. 

Discussion: Ed Mullins would like to see the committee review minutes of 

meetings at the next following meeting.  All agreed they will do that going 

forward 

Jerry moved, Anthony 2nd 

All approved 

 
Prequalification Update: 

Municipal presented a summary of the qualification packages received on 

April 21, 2011.   

Twelve (12) General Contracting firms submitted qualifications.  

(93) Submissions for subcontractor prequalification were received 

Some firms submitted multiple packages to become prequalified 

for multiple trades.  One firm submitted on (8) categories 

Most categories received at least (6) submissions 

Acoustical Ceilings only received (5) 

Resilient Flooring only received (4) 

HVAC only received (5) 

Only received (1) submission on Elevators (see below) 

Elevator submission options: (Will need to be verified by Town Counsel) 

Only (1) prequalification package was received which MAY mean 

that category will need to be re-advertised.  If after that pre-

qualification round is complete and there are still not at least (3) 

firms and the committee has (3) options: 

Re-advertise a 3rd time 

Abandon the pre-qualification process and solicit filed-sub bids 
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If (2) are pre-qualified owner may invite filed sub-bids from the 

(2) firms only 

 

Schedule: 

Must have prequalification reviews and deliberations complete by May 

17th.  Therefore committee must complete reviews and meet sometime 

between May 9th and 13th. 

Ed commented on his personal knowledge of some of the contractors at 

Falmouth High School. 

Are prequalification committees meetings open meetings and require 

posting?  Municipal will forward this and the other questions raised to 

Mike Sullivan for forwarding to the Town’s legal counsel. 

 
Update on HVAC conference call: 

A (2) hour call, was held with Jerry and Ken from the Building Committee, 

Brooke from Tappé, Mike Spence and Kevin Caddle from TMP, Pat Saitta 

and Chuck Adam from Municipal attended. 

The main topics of discussion included on the call were Ken’s questions of 

Ventilation and overall design of the system in relation to occupancy and 

usage of the spaces. 

Not getting into a lot of details, but did discuss design of system, large 

units, ventilation units on roof, looked at another method, more 

distributed way, units for each classroom, corridor ventilation (transfer 

grilles), design is based on full occupancy in every room all the time, TMP 

as good engineering practice doesn’t design for exact population. 

Sally Bubier asked questions, relative to the difference between the 

heating/cooling and ventilation systems as designed and Ken’s 

suggestions 

Ken commented that one key element is that the system does not have 

capacity to turn down the systems for each room if room is not occupied, 

TMP determined it would be about $8k per classroom which all agreed 

would be hard to justify.   

Jerry discussed maintenance concerns with any of the systems and 

importance of training and Commissioning 

Tappé commented that TMP emphasized that the system designed is 

based on standards and constraints of contractors’ available and current 

trends in the industry 

Ken Neuhauser commented that the systems were better than standard 

“issue” of design in the marketplace. 
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CHPs presentation/update by Tappé: 

The project does make the threshold agreed to during the Schematic 

Design phase. 

“Good efficient green building” 

IAQ, water conservation, O&M, site issues were all incorporated 

Assigned tasks for verification, on CHPS checklist for the required 

documentation 

We will start getting design reviews of these items through CHPs. 

Reviewed the mandatory prerequisites and what documentation is still 

required 

Sally asked who would take care of the non-building items, and suggested 

there needed to be an advocate at the school department or high school. 

Jose went through each category in the checklist and identified 

where/what was designed (in general) 

Ed, degree of trust, since committee chose Tappé to do this, do we have to 

go through each line item 

No irrigation designed, indigenous plants and low water usage materials 

will be specified. 

Waterless urinals will be installed 

Responsibility of owner – letters 

Sally mentioned that if Maynard elects to go through the Green 

Communities Act – the project should make sure it can document and 

provide community education on the green elements included in the 

design. 

 

Design of the Exterior Walls discussion: 

Jerry indicated that since this issue has been discussed on numerous conf. 

calls, and that Tappé was not prepared to discuss at committee meeting 

Tappé indicated that the wall system designed has been used and proven 

and used extensively 

Modeling under new code hasn’t been done all that much and an 

alternative design may be difficult for the modeling program, 

Ken asked: 

If there is a code provision for a minimum gap behind in brick 

(1”)? 

What is in drawings is 2”, is that good practice or normal 

practice?  Industry practice, can you maintain 1” reasonably?  

Real world  

Physically you don’t need the gap, it’s included for construction 

quality,  

Ken reviewed how changing the exterior wall design could change the 

overall R-value and reduce the temperature infiltration through the 
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exterior walls.  Ken detailed how he believes his proposed design could 

increase the R-values by 25%. 

Motion made by Ken to eliminate the spray foam insulation in the steel 

studs, replace the 2 ½’ poly isocyurante with 3 ½” insulation and reduce 

the brick cavity from 2” to 1”.  2nd by Jerry for discussion: 

Tappé may require a liability release for this change as they feel 

the proposed design is not a tried and true design and that it 

would be the first time they have used it.  They prefer a design 

that has worked for years and has historical “experience”. 

The change would extend the bidding by a month 

Could be jeopardizing a Sept. move-in and move in December 

After lengthy discussion a motion was made by Ed to move the question. 

Vote: 

In favor –1  

Against – 6 

Matt – believes we are limiting ourselves, we  must make sure took to 

forward to new projects and make sure we do these things in the future, 

likes and appreciates ken’s science but short time frame isn’t fair to the 

process. 

Ed – at times when he is out in the community it is brought to his 

attention that changes are required by a lot of individuals he speaks to.  

He responds that the committee and its professionals have done a large 

amount of work and what has been done is professional and needs to be 

recognized, great due diligence, trusts in team and process  

Anthony also doesn’t like that this came so late in process but fully 

appreciates Ken’s expertise and his efforts. 

Ken offered a counter proposal to delete closed cell spray foam and 

replace with batt insulation, Tappé would like to look at this and advise. 

Tappé will review and report back  

 
Tappé presented other areas of the building that have developed through the 

design: 

Entry Areas wall materials and design 

Dumpster relocation and deletion of screening at the old location 

Development of rear classroom plaza 

Reviewed interior perspectives of areas throughout the building 

 
MBC reviewed the progress and meetings that occurred over the past month and 

was included in a packet. 

On budget , actually tracking $200K under budget 

On schedule – committee action tonight keeps project on schedule 
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Memo on roof slab improvements and upgrades for “safer room” is 

included in packet. 

Cons Com closed, waiting for final order of conditions 

Discussion Relative Humidity  

 

 

Next meetings 

May 12th and 25th 

Adjourn Chris, 2nd Anthony 

Adjourn 8:45 PM 

 

April 6, 2011 
 
 
6:30 pm Phil Berry – Vice Chair opened the meeting 
 
PD – Safety issues – today DEP was at the Green Meadow to do air quality testing.  This 
was organized by the BOH Director, Kevin Sweet.  The school department had concerns 
from the staff.  It will take 4-6 weeks for a report from DEP. 
 
Pat Saitta – update on the cost estimates.  We are on schedule and on budget.   Two ads 
have been placed in the central register and the Beacon Villager for the prequalification 
of contractors.   The closed date is April 21, 2011 all packets will go to the Pete 
DiCicco’s s attention at the school department.  Municipal Building Consultants 
submitted their monthly report. . 
There is a Request by the Fire Department and FEMA to use the old High School for 
training.  Pat cautioned the committee to make sure that they will not demo any of this 
building for training.  They could have approximately a three to five day window of 
opportunity.  We need to know before this goes out to bid.   
L Chesson:  questioned if the booster club could cut up the gym floor to sell.  The 
moveable items have to be tagged and there might be a window of three to five days to 
have this removed.  This conversation will continue between Laura and Pat. 
Dumpster location: location of the dumpster next to the auditorium entry. Discussion you 
will see the dumpster even with the green that is being proposed.    BT showed designs of 
the hallway from the kitchen to the back of the house and has made the design team 
reconfigure the present design.  The dumpster will be located in the back of the house. 
(Corner of the building) If the weather is good they could go outside from the kitchen 
right to the back of the house, the walk is the same as it is now.  Cafeteria was designed 
as a community space you won’t need a fence but will leave some pavement there.   
There is a possibility that the corridor will have an updated material installed. 
Window discussion: fiberglass or aluminum.  We did not spec the fiberglass window – 
BT will send the criteria of the window to KN.   
Green slate is planned on major entry areas.  BT – clip system is the best way, we are 
looking for a local installer.  You will see the clips if you are up close, from far you will 
not notice them.  This building is brick, metal cap and slate.  They are very simple panels, 
with similar pricing.  The slate is a lot nicer than the metal panels. 
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Gym area long discussion re:  Kalwall and Oxalox 
The Oxalox is more expensive than the Kalwal – questioned which is better and which 
looks better.  What % of the total cost will we be spending?  It is approximately 3500 
square feet that we are covering.  The cost could be $50,000.  The Kalwall has the grids 
and the Oxalox framed on the outside of the cut pieces.   BT looked at the slope of the 
roof if we changed it would we still need as much.  The Kalwall has been around for 
many years and some people may think that we are using an older version of materials, 
but the Kalwall holds up well, better insulated, less expensive and practical. The Kalwall 
is in your present gym now.  Maintenance ?   How much more light will get from the 
Okalox –  
You could have 4 foot panels with Kalwall.   EM we are looking to Pat for his guidance 
on this as to what schools have used the Kalwall – The Kalwall function meets all 
requirements.   
BN – motion to go with Kalwall vs Okalox 
2nd EM – discussion: 
Oralox is marginally better light – the price differential should come into play 
Motion passed to use Kalwall instead of Okalox 
PB – motion to pay the invoices to Tappe’ in the amount of $262,680 and Municipal 
Building Consultants in the amount of $24,885 
2nd MB – Motion passed 6-0 
CHPS Sub-committee – finalize the points, BT should have the model back somewhere 
around April 8th or during that week.  We could do a conference call between the 
committee members; 
We could also do the HVAC sub-committee during that same conversation, they will 
work with the chair to put together date for the conference call.  And please place it on 
the agenda for a meeting, speak with the chair. 
MS – talked about the solar pre bid meeting tomorrow and would like to add that the 
school is adaptable to have solar panels installed; there is a provision to have them 
installed, it will be structurally ready to handle the panels. Pete DiCicco should get 
involved with this for the school side.  They should probably talk to TMP; we would like 
to become partners with the school for solar panels.   
KN – are we compromising the design to keep this on track for construction this 
summer?  PS – if we want to open this school in September 2013 – we need to stay on 
this schedule.  If the design team could not meet the deadlines, she would let us know.  It 
is crunch time and they have met all of their deadlines. 
BT - we have concerns about the schedule, it is very tight, we are all under a lot of stress 
and we need to have the decisions made quickly we cannot wait for the windows and 
anything that is a big decision we need to make it now.   
We are on target with the 90% completion to go to MSBA in the first part of May. 
The 90% to 100% completion will be a coordination of all of the documents.    We will 
have this together for bid in early June. 
EM motion to adjourn 
BN 2nd 
Motion passed – 8:20 pm 
 

 

March 23, 2011  
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JC – opened the meeting at 6:35 pm 

No updates from Pete DiCicco on security and there were no invoices to be voted on. 

JC – since Mark Howrey was Vice Chair before he resigned I would like to appoint Phil 
Berry as Vice Chair in his place. 

EM – motion to approve Phil Berry as Vice Chair of the School Building Committee 

2nd by AM 

Motion passed – 6-0 

B Trivas: We are at 60% completion and we have submitted to MSBA on 3/16/2011; we 
need to have two complete sets of drawings in Town Hall and the Library.  The estimates 
are not complete and when they are they will be submitted to MSBA and we will have to 
put the documents inside the booklets at Town Hall and the Library.  Maybe we could 
have half of sets at the Library.  Went over the exterior views of the building; the board 
looked at windows, brick and roof materials. We are trying to soften the hill next to the 
school where the radio tower is. The design team is looking at two patterns of bricks. 

EM – concerns about the landscaping and care of the fields.   

Discussion: The Fowler School fields – we should really look at the landscaping around 
the fields.  BT stressed that there is no irrigation with this project, we should be careful 
about what kind of landscaping we are putting around the school, because if it is not 
maintained it will look like what is around the Fowler Middle School. 

BT – would like to put stone around the plaza, this was not in the estimate and special 
material to be used at the entries.    

Concerns: About the dumpster being located next to the auditorium.  If they move the 
dumpster the alternative is to walk through the entire school with the trash to get to the 
back of the school.   BT – will revisit the location of the dumpster. 

Discussion: Discussion of the type of window being installed: single hung windows; high 
performance glass, aluminum, triple glazed windows.  The design team is still working 
on the windows waiting for the model.   

Discussion: Different types of brick, color, sizes; that are looking at gray brick with two 
different sizes and shapes at the gym and auditorium. Two types of roof materials being 
considered – 75% of the roof will be covered with stone and the rest of the roof area will 
be white; all roofs are pitched to the drains.  Design team still working on this.  BT will 
bring roof materials to the next meeting. 

KN – Cal wall is less money than curtain wall, will bring different options to the next 
meeting. 

Discussion: The committee has concerns about having the dumpster out front; this 
building is a challenge because of the design of the kitchen in the front of the building.  
Cafeteria doors will be locked from outside entry.  Laura Chesson is working on this 
from an operational standpoint; controlled entrance into the building.    
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BT – trying to get a special material for part of the building; it is a green slate which will 
run $17 per square foot with the panels and the clips. This product is similar to copper 
and we are trying to get this material at the same price to stay in budget.   

Pat Saitta: Submitting 90% completion by May 4th, must look at all items and make 
decisions to keep this project moving on schedule.  It might take up to three months to do 
the abatement at the site.  Must mark the equipment once you know what is staying and 
what you are moving into the new building.  Laura will be making these decisions with 
the department heads.   

Prequalification committee: Matt Briggs and Chris Johnson from the committee, OPM 
(Chuck) and Brooke Trivas from the design team. 

KN – motion to appoint Chris Johnson and Matt Briggs to the prequalification committee 
they will be representatives from the School Building Committee. 

HVAC – the committee had a conference call and discussed different systems for 
different parts of the building.  Gym will be on its own system; auditorium will have two 
systems.  They are setting up another call before the next meeting and will report to the 
committee.  MB – concerns about the media center, admin part of the building; has it 
been designed with too much or too little; once the sub-committee has come up with a 
question list, please give it to BT and she will get the answers the committee needs. 

TMP has worked with WAVM to make sure that the design can fit all the equipment 

CHIPS Sub-Committee – will be setting up another meeting waiting for the remolding.  
All questions and concerns should be directed to KN 

Next meeting: April 6, 2011 at 6:30 pm at the Coolidge School 

JC – motion to adjourn 8:20 pm – 2nd AM – Motion passed – 6-0 

 

March 1, 2011 
 
Pete DiCicco Ice fell of the roof at the Coolidge School, no one was injured 
 
JC - We will hold off on the bills until we have a quorum present 
 
JC- Today there was a meeting with the police, fire and building commissioner from 2:30 
to 4:45, a lot of ground was covered. 
Discussion:  Went over security with the Chief of Police and locations of the pull box, the 
alarm out front at the main entrance; smoke detectors and modification, sprinklers, not in 
the electric closets, smoke and heat detectors.  The Fire Chief was ok and the exit signs 
will be red standard.  We also discussed the hood system in the kitchen.  We had no 
outstanding questions at this time. 
B Trivas - Went over the card access system, who has access to different parts of the 
building and how it is controlled. Custodians will have to let people in and out of the 
building on the weekends. The building will have a buzzer, cameras and intercom system,   
motion detectors, handicap access.   The biggest topic today was with cameras inside the 
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building.  Some parts of the building will have the wiring for the camera’s but will have 
not cameras in place, maybe someday the building will have more cameras.  Front door, 
stairs, very limited cameras inside the building. 
PB – concerned about the amount of camera’s in the building.  The cameras will be for 
asset protection.  In the stair wells that are exposed.  
There was a long discussion about the placement and non-placement of cameras.  There 
will be a camera’s in the parking lots and around the exterior of the building. 
The school department will need to put operational procedures into place when the new 
school opens. 
 
BT- the next submissions are close together they are filing with MSBA on March 16, 
2011, 60% completion.  
I would like to change the next meeting until March 23, 2011 instead of March 16, 2011 
at 6:30 pm. because of the submission to MSBA 
 
PS – Had discussion around the approval from MSBA for the new design for the gym.    
The design team is refining elevations, locker rooms will be full height and we now have 
windows in the gym.     
We are still on budget and still on target. 
Conservation informally met with Nitsch Engineering and they will be on the agenda for 
March 14, 2011, Planning Board has had their hearing and they have filed their decision 
with the Town Clerk, and we have our decision in hand. 
Need a meeting with the HVAC sub-committee. 
Qualification Sub-Committee, please we need the members by the next meeting.  It will 
consist of two committee members, the OPM and someone from the Design team. 
 
Motion to pay invoice to Municipal Building Consultants in the amount of $27,408.00 
which includes AM Fogarty 2nd M Briggs – Motion passed -6-0 
 
Ed Mullin asked to address the committee:  he is running for school committee and 
would like to tell everyone, he pulled papers today. 
KN – reminded the committee that Bill Reed is going to be at the library on Saturday 
3/5/2011 at 10:00 pm. 
 
MB – motion to adjourn 
JC – 2nd 
Motion passed -6-0 – 8:00 pm 
 

 

 

 

 

 

 

February 16, 2011 
 
Mark Masterson: No safety issues. 
The roofs were cleaned and there are a few leaks, but nothing dangerous 
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Green Meadow – concerns with mold. 
 
The budget update: Both estimates are within the original amount – they are within the 
confines of the project funding agreement. 
 
Brooke Trivas: Design progress – we have increased the seating in the auditorium by 40 
seats; we illuminated walls that were not necessary, we are putting rubber flooring in the 
corridor and classrooms no wax it will be easier to clean.  Talked about porcelain tiles, 
they are inexpensive and that are already included in the estimates.  Showed samples of 
the floating floor for the gym, carpet will be in the library, auditorium and the admin 
spaces. 
Bathrooms will have small mosaic tiles.  The locker room areas will have rubber, walls, 
will have tiles with a variety of sizes; tiles are already in the estimates.   
 
KN – will the tiles be the same on both the floors and the walls – that has not been 
determined. 
Colored MDF around the room entries 
Brooke stressed to the committee everything that she is showing tonight is included in the 
estimates.  Ceilings; will be 2x2 tiles in the classrooms and offices and both 2x2 and 2x4 
tiles in the corridors, hard ceilings in the bathrooms. 
 
Mark Masterson:  will there be access panels, the will be in the spaces where we need 
them; where the shut off valves are.  The will be solid with accessibility where needed. 
There is a lot of vandalism in the bathrooms, - the opinion of the committee that there are 
hard ceilings with access panels in the bathrooms. 
Boiler room will be polished concrete, mechanical and storage areas, building 
maintenance rooms – rubber and maintenance closets with tile walls- we need good 
durability in those areas.  In the janitor’s closets – we need durable finishes.    Light 
fixtures are 3 lamp fixtures even foot candles, dims it evenly. 
Toilet rooms – molded plastic sinks, toilet partitions will be black. 
The bleachers in the in gym will be approx. 600 retractable most likely black and orange; 
roller shades on the windows; double tier lockers in the corridors, solar shading system in 
the gym, waterless urinals and hand dryers, automatic flushers and faucets, still putting 
paper towel dispensers with two dryers; teachers bathrooms still have paper towels and 
dryer; not built in paper towel dispensers.  Signage with raised letters and brail; fixed and 
some will be interchangeable, think about this.  Do you want them to be interchangeable 
Admin and guidance areas will have drywall, auditorium seating will have numbers. 
We can work with the plan of the coaches rooms by adding toilets and showers, but we 
need to be given the blessing from the MSBA to flip the gym first.   
 
Brooke showed the committee a couple of designs of the front of the building, one view 
with a point and one straight. 
How many like point 6 
How many like straight 3 
She has moved the canopy closer to the building. 
 
Pat Saitta: The committee should form a qualification committee by our next 
meeting; this committee will review the sub-contractors qualifications.   Required are a 
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member of the committee one from the design team and one from OPM and two from the 
committee.  This will take some time to go over all the packets received. 
 
Tappe is working on the front end of the project agreement and this should be reviewed 
by Town Counsel. 
 
JC – motion to adjourn meeting 8:45 pm 
2nd by AM 
Nest meeting is March 1st at 6:30 pm 
Motion passed 
 
 

February 7, 2011 
 
Pete DiCicco - Safety Concerns: We are starting snow removal on February 8, 2011 
at the Green Meadow Elementary School and the Maynard High School.  No other major 
issues – just snow. 
 
Pat Saitta, Municipal Building Consultants submitted a monthly report – 
Design Development Documents will be submitted to MSBA this week 
Both estimates are in range of budget.    
Budget estimates are close to $35,628,582 that was voted in  
The estimates will go to MSBA by 2/11/11. 
The project is in front of the planning board on 2/8/2011 and then informally in front of 
Conservation Commission on 2/16/2011, they are preparing the documents to have a 
hearing with Conservation Commission on 3/1/2011. 
 
JC – motion to approve invoices in front of the board: 

1. Tappe Associates in the amount of $274,500 for design development 
2. Municipal Building Consultants in the amount of $17,295 

 
2nd by AM 
Any discussion: 
Motion passed 6-0 
 
Brooke Trivas:  Three sets of drawings one set will be at the Coolidge, one at Town Hall 
and the third at the Library.  Specs are at Town Hall, if you get input please have them 
send it to Brooke at Tappe’ 
 
Ed Mullin: Changes in the gym area – we have increased that area by switching the side 
of the gym the locker rooms are at, the original plan the locker rooms with a corridor 
were on the left they are on the right and the corridor has been taken out of the design, 
this has to be approved by MSBA.  Ed, would you write a letter stating why this should 
be done?    
This is in line with the estimates; WAVM has a bigger classroom, with the same square 
footage; we took space from the waiting area. 
Ed is concerned about supervision to the boy’s locker rooms – Mark Masterson agreed; 
KN – Can we flip the boys and girls locker rooms?  
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Discussion: Concerns about the boys and girls coming out of the locker rooms and 
walking right onto the gym floor, they need access to the fields, with the new layout they 
will walk right from the locker rooms to the access door to the fields. Tappe’ feels that 
the new layout is improved.  Can we take from the storage area? 
 
BT – warns the board that there is no wiggle room with MSBA with square footage, we 
cannot add square footage.  Different ideas were submitted by moving different locker 
rooms, coach’s room, switching girls and boy’s locker rooms.  Our argument with MSBA 
is that we took hallway space to useable space.  If MSBA does not approve this new 
design it will go back to the old design. 
 
KN – changing the diagram by flipping the gym – the children will not cross over the 
gym floor. 
Coach’s room should be open to the lockers in the vestibule.  Double door to the locker 
rooms, do we have an elevator machine room – yes. 
Ed Mullin agreed to send a letter to MSBA supporting this new diagram. 
The athletic director and the principal will sign onto the letter. 
Points in letter to MSBA: 
 Have capacity which will support 30 players. 
 Coaches will have supervision of the players 
 Focus on harassment and bulling facing all other schools and we are trying to 
prevent this.   This did not add to square footage and still in the budget.  The gym is not 
bigger than first design.  The goal of the committee and team is to submit to MSBA by 
Friday, February 11, 2011. 
 
Brooke went over different materials for inside the school, tiles, walls, rubber floor and 
where the tiles and rubber flooring will be. Carpet in the admin spaced.  There are display 
cases throughout the school (in budget already).  The lighting was high when the 
estimates came in. 
At the next meeting we will discuss: roofing materials, windows and look at a glass spec; 
tint of the windows and roofing.  She will send out information regarding this before the 
next meeting. 
HVAC – concerns were brought up to make sure that the gym is air conditioned.  Some 
additional areas that will have the choice to be air conditioned:  WAVM, gym, 
auditorium, alternate PE room 
The committee should vote: 
JC – motion to move forward to the construction documents phase subject to comments 
to MSBA  
2nd AM 
Motion approved:  6-0 
Facility sub-committee on 2/23/2011 that is with Capital Planning Committee  
HVAC sub-committee meeting scheduled for 2/15/2011. 
Brooke has requested that we change March 2nd meeting to March 1st. 
 
JC – motion to adjourn – 8:30 pm 
2nd AM 
Motion passed – 6-0 
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January 5, 2011 

 
JC – Mark Howrey has resigned from the School Building Committee and Phil Berry has 
been appointed by the SC to succeed him.  M Masterson will send the SBC a letter to that 
effect. 
PD - Fowler School, water leak at the Fowler School – 6th grade wing with 6 classrooms 
and storage.  This shorted out the alarm panel; waiting for report from alarm company.  
The rooms have been repaired and restored.   
Green Meadow School – a heating coil leaked with minor water damage.  We have a 
$10,000 deductible for the insurance.  Also, we had leaks at the Maynard High School 
Gym. 
JC – motion to approve $10,380 invoice from Municipal Building Consultants and 
$1,250 for Chips – 2nd by KN – motion passed – 8-0 
BT – update – had programming meetings with staff – took comments and made some 
classroom changes.  Prefer that the building committee take a look at the plans and then 
go to the Chair to the administration to Brooke. 
Discussion: Laura Chesson is working with the specialty consultants and other 
department heads are working closely with different consultants to make sure everything 
is the way it should be. 
KN/JC – had an open discussion meeting today, to discuss the traffic flow of the students, 
still gathering and collecting information. 
Auditorium seating has been changed; boiler room has been moved to the back of the 
building, WAVM is closer to the elevator; we are now doing an internal control review. 
Tile along the corridor with display cases outside the classrooms, some will have shelves 
and some will not. There should be glass on the display cases, mesh railings, square off 
point at the top instead of a triangle over the front entrance.  Discussion: There cannot 
be exposed bulletin boards in the hallways – it will not meet the fire code; must be closed 
in. 
Waiting for dimensions on the dumpster from Kevin Sweet  
Interior discussions: there will be no alternates in bid documents.  We don’t want to slow 
this project down; we are on a tight schedule.   No larger locker rooms; no artificial turf. 
EM- disappointed in the decision to use the scaled down; we cannot miss this 
construction season.    
Tech meeting is scheduled for 1/12/11 at 1:30 pm at the High School. 
CHIPS – we are still working on getting into the system.  Security meeting – we are 
scheduling this meeting with the police, school and the consultants 
Theatre design meeting scheduled for January 18, 2011 at 10:00 a.m. 
PS – went over the timing schedule.  We will need a prequalification committee – two 
members of the SBC with the OPM and someone from the design team.  We need to keep 
to the schedule Pat advises that the committee to meet every two weeks instead of twice a 
month.  This might add another meeting per month. 
Updates by TA – BOS will allow TA to sign MSBA documents, the committee will be 
reappointed by the BOS 
CJ motion to adjourn at 8:26 pm. 
2nd BN - motion passed – 8-0 


